

FEAT Work Plan Worksheet

<p>Workgroup: Training and Education: Lucy Lahr, Kris Funk, Christa Hitt, Anne Duret, Paul Qualtere-Burcher, Brandt Cooper, Kay Yanit, Bambi Wall</p>			
<p>Aim: To improve prenatal providers' knowledge related to SEN so that within 12 months.</p>			
	<p>Objectives (steps towards goal)</p>		
	<p>June - October 2006</p>	<p>Nov. 2006 – February 2007</p>	<p>March-June 2007</p>
<p>Goal #1: 90% of Lane County prenatal providers will indicate an increased awareness of resources available for substance abusing mothers</p>	<ul style="list-style-type: none"> • Establish a baseline of provider knowledge of existing resources for substance-abusing mothers <ul style="list-style-type: none"> ○ Create provider survey on awareness of community resources for substance-abusing mothers ○ Conduct face-to-face survey of providers • Decide on format for collecting, disseminating and updating SEN resources for prenatal providers <ul style="list-style-type: none"> ○ Identify existing resource guide information ○ Coordinate with other FEAT workgroups in creation of format that works for all providers 	<ul style="list-style-type: none"> • Resource Guide: <ul style="list-style-type: none"> ○ Create draft of provider and parent resource guide on prenatal intervention and post-natal care • Disseminate resource guide • Explore web-site creation and links 	<ul style="list-style-type: none"> • Embed in normal operating procedures • Gather post-data on medical and community provider awareness of available resources

FEAT Work Plan Worksheet

	Objectives (steps towards goal)		
	June - October 2006	Nov. 2006 – February 2007	March-June 2007
<p>Goal #2: 90% of Lane County prenatal providers will have received training on SEN-related issues, including best practices related to screening and will indicate an increase in awareness of these issues</p>	<ul style="list-style-type: none"> • Establish a baseline of provider knowledge of SEN-related issues <ul style="list-style-type: none"> ○ Create provider survey on provider education, awareness of SEN-related issues, and gaps in training ○ Conduct face-to-face survey of providers • Create SEN training opportunities for prenatal providers: <ul style="list-style-type: none"> ○ Identify existing training resources and gaps ○ Define training goals / strategies for prenatal providers ○ Establish curriculum and identify providers ○ Identify best practices in pre-natal screening ○ Develop training opportunities 	<ul style="list-style-type: none"> • Provide training to all Lane County Prenatal providers 	<ul style="list-style-type: none"> • Establish ongoing curriculum and institutionalize training • Gather post-data on medical and community provider awareness of SEN-related issues

FEAT Work Plan Worksheet

Objectives/Action Steps: June – October 2006		Specific action Steps by Sept. meeting w/ person responsible
<p>Goal #1 90% of Lane County prenatal providers will indicate an increased awareness of resources available for substance abusing mothers</p>	<ol style="list-style-type: none"> 1. Establish a baseline of provider knowledge of existing resources for substance-abusing mothers <ul style="list-style-type: none"> ○ Create provider survey on awareness of community resources for substance-abusing mothers ○ Survey providers 2. Decide on format for collecting, disseminating and updating SEN resources for prenatal providers <ul style="list-style-type: none"> ○ Identify existing resource guide information ○ Coordinate with other FEAT workgroups in creation of format that works for all providers 	<p><u>Objective 2 Action Steps:</u></p> <ol style="list-style-type: none"> 1. All workgroup members will identify existing community and other resources for providers and for mothers with substance abuse issues and will bring those resources to next meeting and/or email them to Kris for prior dissemination.
<p>Goal #2 90% of Lane County prenatal providers will have received training on SEN-related issues, including best practices related to screening and will indicate an increase in awareness of these issues</p>	<ol style="list-style-type: none"> 1. <u>Objective 1:</u> Establish baseline of provider knowledge of SEN-related issues 	<p><u>Objective 1 Action Steps:</u></p> <ol style="list-style-type: none"> 1. Kris Funk, Karen Lawrence, Liz Twombly and Deanne Unruh will create final drafts of Prenatal and Training Needs Surveys. 2. Kris will forward final drafts to workgroup members. 3. Karen Lawrence and Deanne Unruh will schedule and conduct surveys with prenatal practices.

FEAT Work Plan Worksheet

2. **Objective 2:** Design SEN-related training opportunities for prenatal providers

- Identify funding /resources/facilities for training (who do we talk to?)
- Identify existing training resources and gaps
- Define training goals / strategies for prenatal providers
- Identify providers who will participate
- Establish curriculum / training content. Training content to consider includes the following:
 - Best practices in screening
 - Teaching providers how to conduct an effective and simple screening in a short period of time
 - How/where to refer mothers
 - What happens after referral
 - How to talk to parents about drug use
 - Educating parents on effects of drug use
 - Identifying barriers to seeking treatment
 - Resources for patients
 - Doctor's role with CPS
 - HIPPA issues
 - Use of OHP-funded case managers in Ob-Gyn practices
- Develop training content
 - Identify best practices in pre-natal screening
- Begin to identify training providers/speakers
- Develop training opportunities
 - Determine budget Determine location
 - Determine dates and times (1/2 day, full day...)

3. **Objective 3:** Define Family Advocate Role

Objective 2 Actions Steps

1. **Kris** will contact OSHU regarding CMEs/CEUs and how to set this up for future training
2. **Paul Qualtere-Burcher** will contact Vern Katz (High Risk OB Perinatology Group) to ask if FEAT staff can make an announcement at September 15th OB-CME about FEAT and upcoming SEN-related training
3. **Kris** will contact Paul Bouressa to ask about his ideas about training of Pediatricians
4. **All workgroup members** will brainstorm ideas for funding resources. (some mentioned at July meeting were Children's Miracle Network and United Way)

Objective 3 Action Steps

1. **All Workgroup Members** will brainstorm ideas for the Family Advocate role and bring to next meeting.
2. **Kris and Liz** will meet with Kim (Family Advocate hired by Relief Nursery) to talk about possible roles and responsibilities.